



# Builder Assist Task List

## Week One

- Prepare and close wings
- Prepare and close elevators
- Prepare and close horizontal stabilizer
- Install wing wiring harness
- Fabricate & assemble elevator trim tab
- Fabricate & install wing brake, fuel and hydraulic lines
- Install navigation lights
- Assemble & install flap hardware in wing
- Assemble & install aileron in wing

## Week Two

- Trim & gap trailing edge of wing for ailerons
- Trim & gap trailing edge of wing for flaps
- Trim & prepare co-pilot and passenger windows
- Install horizontal stabilizer to fuselage
- Assemble & install main landing gear
- Align main landing gear
- Install windows and apply BID tapes for windows

\*This task list is a good faith estimate of what can reasonably be accomplished in the time allotted.